

Performance in Initiating Clinical Research - Quarter 4 (2020/21)

Note: Chelsea and Westminster Hospital NHS Foundation Trust formally acquired West Middlesex University Hospital NHS Foundation Trust on 01 September 2015 and the submission for the former West Middlesex University Hospital NHS Foundation Trust has been subsumed into this

All clinical trials hosted between 01 April 2020 - 31 March 2021

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Studies				Date of First Participant Recruited	Comments	Reasons for Delay correspond to
						HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start			
178866	20/LO/0575	281757	REMOTE-COVID trial	16/03/2020	27/04/2020	27/03/2020	18/05/2020	19/05/2020	19/05/2020	19/05/2020	None	Please Select...
178867	20/LO/0574	281827	C-19-ACS	14/04/2020	14/04/2020	26/03/2020	17/04/2020	17/04/2020	23/04/2020	10/12/2020	The number of Covid admissions dropped and recruitment for the first wave was missed.	Neither
178868	20/NW/0219	282405	PIONEER	29/04/2020	29/04/2020	29/04/2020	01/05/2020	01/05/2020	01/05/2020	01/05/2020	None	Please Select...
178869	19/LO/1953	271361	The BIC T&T Study	26/03/2020	23/07/2020	26/03/2020	30/07/2020	30/07/2020	30/07/2020	30/09/2020	None	Please Select...
178870	20/NE/0169	279315	Clinical trial of a SARS-CoV-2 vaccine in healthy men and women	09/06/2020	17/07/2020	11/06/2020	20/07/2020	22/07/2020	24/07/2020	10/08/2020	None	Please Select...
178871	20/NE/0200	283871	CONTACT-01	06/08/2020	28/09/2020	25/09/2020	11/02/2021	12/02/2021	17/03/2021		Potentially eligible patient currently in pre-screening.	Neither
178872	20/WS/0133	287610	Bioimpedance and Arterial function Monitoring at Birth and in Infants	30/09/2020	11/12/2020	24/11/2020					Delay at site due to clinical engineering internal sign off	NHS Provider
178873	19/EE/0322	265824	The PARROT-2 Trial	06/10/2020	06/10/2020	11/11/2019	22/10/2020	03/11/2020	03/11/2020	03/11/2020	None	Please Select...
178874	19/LO/0712	257246	IP4- CHRONOS	13/01/2020	23/11/2020	07/08/2019	14/12/2020	14/12/2020	14/12/2020	31/01/2021	None	Please Select...
178875	19/LO/0785	251807	NOVEL	26/08/2020	30/10/2020	22/07/2019	10/12/2020	18/12/2020	06/01/2021	29/01/2021	None	Please Select...
178876	20/LO/0280	263501	Using 3D Facial Mapping technology to screen Dementia related diseases	31/07/2020	06/10/2020	20/03/2020	07/10/2020	07/10/2020	07/10/2020	16/10/2020	None	Please Select...
178877	20/LO/1051	285644	Evaluation Clinical Study Of The Ambulatory Monitoring Solution (AMS)	15/04/2020	04/01/2021	02/12/2020	16/12/2020	22/12/2020	26/02/2021	10/03/2021	None	Please Select...
178878	21/WM/0017	287442	A Placebo-controlled RCT Volixibat Intrahepatic Cholestasis Pregnancy	12/10/2020	06/01/2021	08/03/2021					Project site setup suspended - COVID-19	Neither
178879	20/LO/1020	286291	MARIPOSA	14/10/2020	24/01/2021	22/10/2020	01/03/2021	05/03/2021	08/03/2021		Rare condition (the target is 1)	Neither
178880	20/SS/0089	266798	TRIBE: TB PCR in BAL and EBUS-TBNA	16/03/2021	16/03/2021	08/10/2020	19/02/2021				Sponsor delays	Sponsor